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DATE: 5/11/2017

Xcel Energy, Inc. (Xcel Energy) provides the following update to the North Dakota Public Service
Commission (Commission) on construction activity at the Courtenay Wind Farm. Wanzek Construction,
Inc. (Wanzek) is the general contractor. Vestas American Wind Technology, Inc. (Vestas) is the Turbine
Supplier. The construction management team from Wanzek is on-site and engaged in construction
management. All Transmission Line work is now complete. All Collection cable plowing is now
complete. All Turbine Component deliveries are now complete. Erection is complete. Circuit energization
is complete. All 100 Turbines have been energized and the Commercial Operation Date was signed on
December 1, 2016. Wanzek is working to finish spring work. Seeding began May 10" and is still
underway. SWPPP will be maintained by Wanzek throughout this process after which Xcel Energy will
take ownership until Notice of Termination. Wanzek met with a representative from the State of North
Dakota the week of April 24" and received verbal approval for the access road approaches on Highway 9.
Written signoff will be received in the coming weeks. Stutsman County is scheduled to visit the site on
Monday, May 15™ to review the county roads on the project footprint.
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